


Project Status Report — Smart City Water Grid, Coimbatore (Zone-2)

PRJ-2026-917 · AMRUT 2.0 · Roads · Coimbatore, Tamil Nadu

Scope: Project PRJ-2026-917 — Smart City Water Grid, Coimbatore (Zone-2)

Generated: 03 Sept 2026 · 11:34 am IST · by Ananya Krishnan (Project Manager (registered))



Executive summary

Smart City Water Grid, Coimbatore (Zone-2) is currently in the HEALTHY band with a composite health score of 95/100, computed from Schedule 95 (weight 30%), Budget 96 (25%), Resources 94 (20%) and Milestones 95 (25%). Physical progress stands at 0% against a target date of 03 Mar 2028. Expenditure is ₹10 L forecast projects a final cost of ₹150.0 Cr (0.0% versus sanction).

Delay prediction (model advisory)

No active prediction: the project is not in execution (planning, completed, on-hold or cancelled).

Milestones

Milestone	Status	Planned	Actual	Critical	Progress
DPR Approval	PENDING	17 Jan 2027	—	no	0%
Statutory Clearances	PENDING	03 Jun 2027	—	no	0%
Phase-1 Execution	PENDING	18 Oct 2027	—	YES	0%
Commissioning	PENDING	03 Mar 2028	—	no	0%

Budget burn (monthly, ₹ lakh)

Month	Planned	Spent	Variance
-------	---------	-------	----------

Prophet-style forecast: projected final ₹154.9 Cr · overrun 9.8% · mean monthly burn ₹12.9 L 2026.

Resources

Resource	Category	Allocated	Utilised	Status
----------	----------	-----------	----------	--------

Active alerts & recommended actions

Document vault

File	Pages	Status	Uploaded
test-field-report.txt	1	PROCESSED	03 Sept 2026